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KEY WORK SCOPE FOR OCTOBER THROUGH DECEMBER 1995 



REMEDIAL ACTIONS 
KEY SCOPE FOR OCTOBER THROUGH DECEMBER 1995 

100 Area 

• Submit 100-KR-2 IRM Proposed Plan to Regulators (M-15-33B). 

• Initiate 100-D Ponds ERA Waste Site Preparation. 

• Prepare 100-IU-2/IU-6 Focused Packaged and start Conceptual Model. 

• Prepare 100-BC Remaining Sites FFS text and start FFS text for remainder of 100 Area 
Sites .. 

• Initiate Land Access Study. 

• Burial Ground Study - Develop Process of Evaluating Burial Grounds. 

• Treatability Studies - Complete Rock Screening Plans and Operating Procedures. 

• Demonstration Project (ERA) - Complete 116-C-1 Excavation and Material Handling 
including Demobilization. 

• Group 1 Sites (BC-1 , DR-1, and HR-1) - Issue Design Basis Report for Remedial Action 
Design. 

• Complete BC-2, HR-2, DR-2, KR-2, FR-1, FR-2, FFS including comments Disposition of 
Regulator Review. 

• Complete BC-2, HR-2, DR-2, KR-1, FR-1, FR-2 Proposed Plans including comments 
disposition of Regulator Review. 
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200 Area 

• Develop and Issue Project Instructions for 200-UP-2 Planning Documents. 

• Issue 200-UP-2 Site-Wide Barrier Focused Feasibility Study for Regulators' Review and 
Revision. 

• Prepare 200-UP-2 FPS Draft Report. 

• Complete 200-BP-l l Work Plan including comment disposition of Regulators. 

300 Area 

• Issue 3 00-FP-1 Pre-Design Report. 

• Finalize 300-FP Proposed Plan and FPS and issue for Public Review. 

• Start 300-FP-1 Remedial Design Subcontract. 

• Issue 300-FP-2 Approved Work Plan. 

• Prepare 300-FP-2 Draft LFI Report. 

• Issue 300-FP-5 Operations and Maintenance Plan to Regulators. 

1100-EM 

• Finalize the revegetation plans. 

• Complete revegetation efforts to meet milestone M-16-05A-T3 . 

• Finalize Close-Out report for the 1100 Area NPL to meet milestone M-16-0SA. 
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